


ROSEVILLE
REQUEST FOR COUNCIL ACTION

Date: January 25, 2021
Item No.: 9.c

Department Approval



City Manager Approval



Item Description: Adopt a Resolution to Accept the Work Completed and Authorize Final Payment on the 2020 Pavement Management Project

BACKGROUND

On February 24, 2020, the City Council awarded the 2020 Pavement Management Project to Bituminous Roadways, Inc. Work completed under the contract totaled \$2,287,557.23. The work was successfully completed during the 2020 season and the project is ready to be closed out.

P-20-04 Mill and Overlay Project – Approximately 5.81 miles of roadway (See Attachment C for the street segments in the 2020 Pavement Management Project)

City policy requires that the following items be completed to finalize a construction contract:

- Certification from the City Engineer verifying that all of the work has been completed in accordance with plans and specifications.
- A resolution by the City Council accepting the contract and beginning the one-year warranty.

FINANCIAL IMPACTS

The final contract amount, \$2,287,557.23, is \$29,510.05 less than the awarded amount of \$2,317,067.28.

This project was financed using Park Renewal Funds, utility funds and street infrastructure funds. Private assessments in the amount of \$13,400.00 were used for sanitary sewer service upgrades.

Additional project costs for testing and other miscellaneous expenses totaled \$15,901.22 and were charged to the street infrastructure fund.

STAFF RECOMMENDATION

The work completed was in accordance with project plans and specifications. Staff recommends the City Council approve a resolution accepting the work completed as the 2020 Pavement Management Project and authorize final payment of \$5,000.00.

REQUESTED COUNCIL ACTION

Motion to adopt the resolution accepting the work completed as 2020 Pavement Management Project, starting the one-year warranty and authorizing final payment of \$5,000.00.

Prepared by: Jesse Freihammer, City Engineer/Asst. Public Works Director
Attachments: A: Resolution
B: Certification from City Engineer
C: Project Map

**EXTRACT OF MINUTES OF MEETING
OF THE
CITY COUNCIL OF THE CITY OF ROSEVILLE**

* * * * *

1 Pursuant to due call and notice thereof, a regular meeting of the City Council of the City
2 of Roseville, County of Ramsey, Minnesota, was duly held on the 25th day of January,
3 2021, at 6:00 p.m.

4
5 The following members were present: and the following members were
6 absent: .

7
8 Councilmember introduced the following resolution and moved its adoption:

RESOLUTION No.

**FINAL CONTRACT ACCEPTANCE
2020 PAVEMENT MANAGEMENT PROJECT**

9
10
11
12
13
14
15
16 BE IT RESOLVED by the City Council of the City of Roseville, as follows:

17
18 WHEREAS, pursuant to a written contract signed with the City on February 24, 2020,
19 Bituminous Roadways, Inc. has satisfactorily completed the improvements associated
20 with the 2020 Pavement Management Project contract.

21
22 NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF
23 ROSEVILLE, MINNESOTA, that the work completed under said contract is hereby
24 accepted and approved; and

25
26 BE IT FURTHER RESOLVED, that the City Manager is hereby directed to issue a
27 proper order for the final payment of such contract, taking the contractor's receipt in full;
28 and

29
30 BE IT FURTHER RESOLVED, that the one year warranty period as specified in the
31 contract shall commence on January 25, 2021.

32
33 The motion for the adoption of the foregoing resolution was duly seconded by
34 Councilmember and upon vote being taken thereon, the following voted in
35 favor thereof: and the following voted against the same: .

36
37 WHEAREUPON said resolution was declared duly passed and adopted.



January 25, 2021

TO THE CITY COUNCIL, CITY OF ROSEVILLE, MINNESOTA

RE: 2020 Pavement Management Project
Contract Acceptance and Final Payment

Dear Council Members:

I have observed the work executed as a part of the 2020 Pavement Management Project. I find that this contract has been fully completed in all respects according to the plans, specifications, and the contract. I therefore recommend that final payment be made from the improvement fund to the contractors for the balance on the contract as follows:

Original Contract amount (based on estimated quantities)	\$2,317,067.28
Actual amount due (based on actual quantities)	\$2,287,557.23
Previous payments	\$2,282,557.23
Balance Due	\$5,000.00

The construction costs for this project have been funded as follows:


Park Renewal Funds	\$38,934.33
Storm Sewer Utility Fund	\$279,597.70
Street Infrastructure Fund	\$1,363,457.99
Sanitary Sewer Utility Fund	\$202,960.51
Water Utility Fund	\$402,606.70

Private assessments in the amount of \$13,400 will be applied to the sanitary sewer utility fund which funded the replacement of private sanitary sewer services.

Please let me know if you have any questions or concerns and would like more information.

Sincerely,

Jesse Freihammer, P.E
City Engineer/Asst. Public Works Director
651-792-7042
Jesse.Freihammer@cityofroseville.com



Proposed 2020 PMP Project

 Proposed City Roads (5.81 miles)

