

# Roseville

# Zoning Code Update

## Schedule

	DEC	JAN '21	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV
Task 1 - Project Initiation	●											
Task 2 - Diagnosis of Zoning Code Update Needs			●									
Task 3 - Section One Draft Zoning Code Updates				● ● ★								
Task 4- Final Section One Zoning Code/Map Amendments and Adoption							● ★					
Task 5- Section Two Draft Zoning Code Updates								● ● ● ★				
Task 6- Final Section Two Zoning Code Amendments and Adoption											● ★	
Community Engagement			Task 1	Task 2		Task 3	Public Hearing				Task 5	Public Hearing
Meeting Key	Planning Commission ●		City Council ★									